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FOREWORD

APJ, under contract to HQs, AMCCOM, has initiated the
automation of the LSA Tasks (MIL-STD-1388~1), and the
assessment of the ILS elements (AR 700-127). A major goal is to
unify military and contractor approach to the performance of ILS
and LSA.

Detailed to meet all requirements of ILS and LSA, the
automated process will continue to provide the flexibility in
selecting tasks and elements to be addressed at each life cycle
stage. A major advantage of this approach is to insure that the
application of each task is consistent with prescribed Army
policies and procedures.

This report consolidates the Structured Analysis and
Structured Design under one cover for the respective LSA Tasks.
Structured Analysis provides a logical model of the method to
perform and LSA Task. This logical model facilitates the
development of a Structured Design that provides the detailed
procedures to perform the analysis. Both the logical model and
detailed procedures are used to develop the application software
programs which will be provided to Government and contractor
personnel to assist in the performance of the LSA Task.

Included in this report are the Data Flow Diagrams (DFDs)
for LSA Subtask 302.2.3, "Alternative Support Plans" and
302.2.4, "Updated Alternative Support Plans" as well as the
corresponding descriptions of the processes, data flows, data
stores, and external entities identified on each DFD (Annex B).
In addition, the DFDs are further developed into step-by-step
procedures (Annex C) which identifies how to use the data to
carry out the processes which ultimately lead to accomplishing
the LSA Subtask.

To assist managers in planning and controlling this task,
Venture Evaluation Review Technique (VERT) Batch Input Files are
provided (Annex D). These VERT tools provide government
agencies with complete packages to give contractors that cover
both technical and managerial aspects of a task. This approach
establishes a :tandardized form of communication and management
between contractors performing the task and government personnel
reviewing the task.

To view this work in context, Annex E of this report also
presents a brief overview of Structured Analysis and its place
in the overall systems development process. The overview and
certain portions of the introductory text are repeated verbatim
in every report in this series so that each report is free
standing.
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INTRODUCTION

PURPOSE

The purpose of this report series is to present the results
of the APJ efforts under Contract DAAA21-86-D-0025 for
coordination with the AMCCOM Program Manager prior to in-depth
programming of ILS and LSA functions and processes. LSA Task
302, "Support System Alternatives” (LSA Subtask 302.2.3 and
302.2.4 "Alternative Support Plans" and "Updated Alternative
Support Plans") is addressed in this report.

BACKGROUND

The Department of the Army has a requirement for management
control over contractor and Government agency response to the
requirements of AR 700-127, "Integrated Logistic Support", and
MIL-STD-1388-1, "Logistic Support Analysis". HQs AMCCOM has
initiated action to structure each of the LSA tasks, the
assessment of each ILS element, the form of the results, and the
detailed processed to insure consistency with current Army
policies, procedures, and techniques.

This approach (undertaken by AMCCOM and APJ) will insure
uniformity in efforts and products, reproducibility of analyses,
and a well-defined structure which can be coordinated among all
participants in the logistic process to arrive at common
understanding and procedures.

SCOPE

This report summarizes the results of the Structured
Analysis of LSA Subtasks 302.2.3 and 302.2.4, "Alternative
Support Plans" and "Updated Alternative Support Plans" and
presents the associated Data Flow Diagrams (DFDs) developed from
the Structured Analysis. The portions of the Data Dictionary
relating to labels, names, descriptions, processes, data flows,
data stores, and external entities are included in their present
degree of completeness. (The Data Dictionary is a "living
document” that evolves through the analysis and design process).

The Data Dictionaries developed for each of the individual
LSA Subtasks are integrated together into a Master Data
Dictionary. Integration of the individual Data Dictionary
involves the combination of simular Data Flows, Data Stores, and
External Entities. The resulting Master Data Dictionary may
well contain some minor differences from the definitions that
appear in this report. All processes, and of course, the
content of the structured design will remain identical.




The Structured Design portion of this report develops the
processes and data flows developed in the DFDs into procedures
which are used to accomplish the LSA Tasks. The DFDs provide
the method and the Design implements it, by formulating a guide
for programmers to write software applications.

This report presents a brief overview of Structured
Analysis and its place in the overall systems design process to
assist the reader who may not be fully briefed on the symbols
and conventions used. It is supported by Annex E, which defines
each element in Structured Analysis, and by a separate Glossary.

LSA SUBTASK 302.2 .3 & 302.2.4 - DATA FLOW DIAGRAMS (DFD)

The Data Flow Diagram is a tool that shows the flow of
data, (i.e., data flows from sources) and is processed by
activities to produce intermediate or final products.

The DFD provides a useful and meaningful partitioning of a
system from the viewpoint of identification and separation of
all functions, actions, or processes so that each can be
introduced, changed, added, or deleted with minimal disruption
of the overall program, i.e., it emphasizes the underlying
concept of modularity and identifiable transformations of data
into actionable products.

A series of two (2) DFDs have been developed to structure
both LSA subtasks relative to plan development and update as
follows:

1. 302.2.3, "Alternative Support Plan”
2. 302.2.4, "Updated Alternative Support Plan"”

Four standard symbols are used in the drawing of a DFD (see
Annex E, Figure 2).

A copy of each DFD is presented in Annex B, accompanied by
the Data Dictionary process elements. Each entry made in the
DFDs has a corresponding entry in the Data Dictionary,
immediately following each of the DFEDs.

LSA SUBTASK 302.2.3 & 302.2.4 - DESCRIPTION

Both the 302.2.3 and 302.2.4 LSA subtasks address
themselves to the development of <wviable Support Plan
Alternatives and the wupdate of each viable Support Plan
Alternative. In all cases, a plan is developed for each viable
Support Concept Alternative fulfilling the needs of each
System/Equipment Alternative.




LSA Subtask 302.2.3 - Provides for:

1.

Identification of the System/Equipment hardware below
the Subsystem/Subequipment levels (i.e., indenture
level 3 and lower).

The determination of the logistic support resources
necessary to maintain and operate the lower level
hardware.

The incorporation of the System/Subsystem or
Equipment/Subequipment level viable Support Concepts
into the Support Plan. This newly developed support
resource requirements incorporates with the
established concept level resource requirement to
arrive at a total support resource package covering
all indenture levels (from the Top level down) of the
System/Equipment under consideration.

LSA Subtask 302.2.4 - Provides fcr the update of the viable
Support Plan after the plan has undergone Trade-Off Analysis in
accordance with LSA Task 303 or the viable Support Concept
Alternative has undergone update in accordance with Subtask

302.2.2.

The descriptions and definitions of LSA Task 302 and LSA
subtasks 302.2.3 and 302.2.4 indicated in MIL-STD-1388-1A are
included herein as Annex A.

APPROACH

The APJ approach to Structured Analysis of the LSA task is:

1. Scope the process defined in MIL-STD-1388-1A in
the context of the other LSA tasks.

2. Review the guidance provided in AMC PAM 700-11,
"Logistics Support Analysis Review Team Guide".

3. Review the applicable Data Item Descriptions
(DIDs) from the Acquisition Management Systems
and Data Requirements Control List (AMSDL)
published by the Department of Defense.

4. Review all source documents referenced in the
AMSDL as applicable to the referenced DIDs of
interest.




5. Apply staff experience in logistic support
analysis to assure that the topic has been
exhaustively addressed.

6. From the completed DFDs prepare the step-by-step
procedures that form the structured design.

7. Review Data Item Description and other applicable
material to develop output reports.

8. If required revise DFDs and Data Dictionary based
on preparation of detailed procedures.

9. Validate results in discussions with Army
activities and personnel directly involved in the
applicable or related LSA tasks.

NOTE: Structured Analysis and preparation of Data Flow
Diagrams (DFDs) was further assisted by the
application of Structured Analysis software.
Licensed by 1Index Technology Corporation,
Excelerator provides for automated tracking of
names, labels, descriptions, multiple levels of
detail in the data flow diagrams, and industry
standards in symbols and diagramming practices.

VERT DIAGRAMS

The Venture Evaluation Review Technique (VERT) was
developed as a network analysis technique to facilitate
management decision making. It allows systematic planning and
control of programs and enables managers to find solutions to
real life managerial problems. The VERT Diagrams and INput
Files for this task can be found in Annex D. In order to
understand how these Input Files were developed, a brief
discussion of the methodology used is provided. The same
explanation is repeated verbatim in every report.
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ANNEX A
LSA TASK 302 DESCRIPTION
SUPPORT SYSTEM ALTERNATIVES
302.1 PURPOSE. To establish viable support system
alternatives for the new system/equipment for evaluation, trade-
off analysis, and determination of the best system for

development.

302.2 TASK DESCRIPTION

302.2.3 Develop and document viable alternative support plans
for the new system/equipment to a level of detail commensurate
with the hardware, software, and operational scenario
development.

302.2.4 Update and refine the alternative support plans as

trade-offs are conducted and the new system/equipment’s design
and operational scenario become better defined.

1/ Abstracted verbatim from MIL-STD-1388-1A, April 11, 1983,

Pages 36-37.
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Name

APJ 966-235 PAGE 1
PROCESSES EXCELERATOR 1.84

Label Description

302.2.3.1

302.2.3.2

302.2.3.3

302.2.3.4

302.2.4.1

302.2.4.2

302.2.4.3

302.2.4.4

SELECT AL? THE DATA IN ITS ENTIRETY REPRESENTING EACH UPDATED/REVISED/NEW
SYS/EQUIP ALTERNATIVE SYSTEM/EQUIPMENT IS PACKAGE AND IDENTIFIED AND READIED FOR
FOR USE IN THE DEVELOPMENT OF A SUPPORT PLAN ALTERNATIVE.

ANALYSIS

SELECT THE VIABLE SUPPORT CONCEPT ALTERNATIVES, BOTH NEW AND UPDATED,

VIABLE SUP DEVELOPED IN PROCESS 302.2.1.6 AND 302.2.2.5, ARE IDENTIFIED AND THEIR

CONCEPT  DATA ACCUMULATED FOR EACH SYSTEM/EQUIPMENT UNDER CONSIDERATION.

ALTERNATIV UNINCORPORATED TRADE-OFF ANALISIS (TOA) ACTIONS AND ENGINEERING CHANGES
ARE GATHERED AT THIS TIME AND RESUBMITTED FOR UPDATE OF EACH CONCEPT IN
PROCESS 302.2.2.5.

DEVELOP  SYSTEM/EQUIFPMENT HARDWARE INDENTURE LEVELS BELOW LEVEL 2 AS DEFINED IN

POTENTIAL MIL-STD-881A ARE DEVELOPED AND PREPARED FOR ANY ADDITIONAL ILS ELEMENT

ALTERNATIV AND READINESS CONSIDERATIONS. REQUANTIFICATION OF EITHER THE ILS

SUPP PLANS ELEMENTS OR READINESS REQUIREMENTS ARE ACCOMPLISHED IN PROCESS
302.2.1.5 OR 302.2.2.4.

VIABLE IN THIS PROCESS THE EXPANDED VIABLE SUPPORT CONCEPT ALTERNATIVE PLUS

ALTERNATIV THE INCLUSION OF ALL EXISTING LOWER INDENTURE LEVEL SUPPORT

SUPP PLAN REQUIREMENTS CONSTITUTING THE POTENTIAL SUPPORT PLAN ARE RECEIVED AND
ANALYZED FOR VIABILITY AS A ALTERNATIVE SUPPORT PLAN (i.e., SUPPCRT
REQUIREMENTS ARE WITHIN SUPPORT CONSTRAINTS). SELECTED SUPPORT PLAN
ALTERNATIVES AND THEIR DOCUMENTATION ARE RETAINED FOR TRADEOFF ANALISIS
IN LSA TASK 303.

SELECT UP- SYSTEM/EQUIPMENT ALTERNATIVES HAVING UNDERGONE TRADE-OFF ANALYSIS OR
DATED SYS/ NEW SYSTEM/EQUIPMENT ALTERNATIVES DEVELOPED AS A RESULT OF TRADE-CFF
EQPT FOR  ANALYSIS ARE IDENTIFIED AND READIED FOR ANALYSIS AND USE IN THE UPGRADE
ANALYSIS OF THE SUPPORT PLAN ALTERNATIVES.

SELECT FROM THE UPDATED VIABLE SUPPORT CONCEPT PROCESSED IN SUBTASK 302.2.2.1,

UPDATED  THOSE CONCEPTS REPRESENTING THE SYSTEM/EQUIPMENT ALTERNATIVES UNDER

VIABLE SUP CONSIDERATIONS ARE SELECTED AND ACCUMULATED FOR INTEGRATION WITH THE

CONCEPT  UPDATED DOCUMENTATION AND REPRESENTS THE BALANCE OF UPDATED LOWER LEVEL
POTENTIAL ALTERNATIVE SUPPORT REQUIREMENTS.

UPDATED  LSA TOA AND ENGINEERING TOA ACTIONS AFFECTING SUPPORT CONSIDERATIONS
POTENTIAL FOR LEVEL 3 PER MIL-STD-881A AND LOWER INDENTURE LEVEL HARDWARE ARE
ALT SUPP  INCORPORATED INTO EACH POTENTIAL SUPPORT PLAN ALTERNATIVE AND, WHERE
PLANS APPLICABLE, THE DATA IS ACCUMULATED AND UTILIZED IN SUBTASK 302.2.2 TO
UPDATE ILS ELEMENT DOCUMENTATION AND READINESS REQUIREMENT DATA.

UPDATED  THE UPDATED QUANTIFIED ILS ELEMENT DOCUMENTATION AND UPDATED QUANTIFIED

VIABLE ALT READINESS DATA ARE ASSESSED FOR COMPATIBILITY WITH THE CONSTRAINTS

SUPPORT  ESTABLISHED FOR THE SYSTEM/EQUIPMENT. WHERE REQUIREMENTS EXCEED THE

PLAN CONSTRAINT THRESHOLD LEVEL, THE ALTERNATIVE SUPPORT PLAN IN ITS
ENTIRETY, SHALL BE CONSIDERED UNACCEPTABLE. ACCEPTABLE SUPPORT PLAN
ALTERNATIVE DOCUMENTATION ARE READIED FOR FURTHER TOA ACTIONS PER LSA
TASK 303.



\TE: 21-DEC-89 APJ 966-235 PAGE 1

ME: 15:42 DATA FLOW EXCELERATOR 1.84
Name Label Description
BCS BASELINE THE BASELINE COMPARISON SYSTEM DOCUMENTATION PROVIDES INPUT DATA FOR

COMPARISON THE ANALYSIS AND PROJECTION OF POTENTIAL SYSTEM READINESS,

SYSTEM MANPOWER AND PERSONNEL REQUIREMENTS, AND O & S COSTS FOR EACH

DATA POTENTIAL SUPPORT CONCEPT FOR EACH ALTERNATIVE SYSTEM/EQUIBMENT.
REFERENCE: LSA TASK 203.

ENG/CHANGE/DOC ENGINEERING ACRONIMS: TOA, ECN
CHANGE
DOCUMENTATIO ENGINEERING CHANGE DOCUMENTATION - ENGINEERING TOA ACTION,
DOCUMENTATION, UNINCORPORATED ECN’s, NEW OR EXPANDED SYSTEM/EQUIPMENT
DEFINITION OR OTRER ENGINEERING EFFORTS AND DOCUMENTATION HAVING A
BEARING ON THE DEVELOPMENT OR REQUIRING UPDATED OF THE SUPPORT CONCERT
OR THE SUPPORT PLAN.

ENG/DATA ENGINEERING ENGINEERING DRAWINGS, PARTS LISTS AND OTHER ENGINEERING DOCUMENTATION
DATA DEFINED IN DOD-STD-1000 AND MIL-STD-100 HAVING A BEARING ON THE
DEVELOPMENT OR UPDATE OF THE SUPPORT CONCEPT, SUPPORT PLAN OR OTHER ILS
ACTIVITY.
INIT/ACT INITIATION ACRONYMS: ILS - INTEGRATED LOGISTIC SYSTEMS
ACTION

THE REQUIRED ACTIONS OF THOSE (IF MORE THAN ONE) ACTIVITIES NECESSARY
70 ACTUATE AN ILS ELEMENT ASSESSMENT FOR A SYSTEM AND/OR EQUIPMENT
PROVIDES THE FQRMAL ACTHORIZATION FOR THE PERFOBMANCE OF AN ILS EFFORT.

JSOR JOINT ACRONYMS: JSOR - JOINT SERVICES QPERATIONAL REQUIREMENTS
SERVICES
OPERATIONAL PORTION OF THE JSOR DATA ARE UTILIZED TO ESTABLISH THE POTENTIAL
REQUIREMENTS SUPPORT CONCEPTS, READINESS FACTOR, AND COSTS INORDER TO DETERMINE THE
VIABLE SUPPORT CONCEPT ALTERNATIVES.

NEW/REV/UPDTD/ILS/DA NEW REVISED ACRONYMS: ILS - INTEGRATED LOGISTIC SYSTEM
UPDATED ILS
ELEMENT DATA NEW/REVISED/UPDATED ILS ELEMENT DATA - DATA AFFECTING EXISTING
QUANTIFIED ILS ELEMENTS AND THEIR DOCUMENTATION ARE ACCUMULATED FOR
CONSIDERATION IN THE REVISION AND/OR UPDATE OF THE QUANTIFIED DATA.

NEW/REV/UPDTD/READ/D NEW REVISED NEW/REVISED/UPDATED READINESS DATA - DATA AFFECTING EXISTING QUANTIFIED
UPDATED READINESS REQUIREMENTS AND THEIR DOCUMENTATION ARE ACCUMULATED FOR
READINESS ~ CONSIDERATION IN THE REVISION AND/OR UPDATE OF THE QUANTIFIED DATA.
DATA

POT/SUPP/PLAN/ALT  POTENTIAL  POTENTIAL SUPPORT PLAN ALTERNATIVE - THE INITIAL COMPILATION OF THE
SUPPORT PLAN ALTERNATIVE SUPPORT CONCEPT, THE IDENTIFIED LOWER INDENTURE LEVEL
ALTERNATIVE HARDMARE AND THEIR SUPPORT REQUIREMENTS.

REV/QUANT/ILS/ELE/DA REVISED UP- ACRONYMS: TOA, ILS
DATED QUANT
ILS ELEMENTS REVISED/UPDATED QUANTIFIED ILS ELEMENT DATA - REVISED AND/OR UPDATED ILS
DATA ELEMENTS AND THEIR DOCUMENTATION REFLECTING TOA ACTIONS AND OTHER
CHANGES OR CONSIDERATIONS HAVING A BEARING ON REQUIRED SYSTEM/EQUIPMENT
LOGISTIC SUPPORT.
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ME: 15:42

DATA FLOW EXCELERATOR 1.84
Name Label Description
REV/QUANT/READ/DATA REVISED UP- ACRONYMS: TOA
DATED QUANT
READINESS  REVISED/UPDATED QUANTIFIED READINESS DATA - REVISED AND/OR UPDATED
DATA READINESS DOUCMENTATION REFLECTING TOA ACTIONS AND OTRER CHANGES OR

CONSIDERATIONS AFFECTING SYSTEM/EQUIPMENT READINESS.

ROC REQUIRED PORTION OF THE ROC DATA ARE UTILIZED TO ESTABLISH THE POTENTIAL SUPPORT
OPERATIONAL CONCEPTS, READINESS FACTORS, AND COSTS IN ORDER T0 DETERMINE THE VIABLE
CAPABILITY SUPPORT CONCEPT ALTERNATIVES.

SEL/SYS/EQUIP/ALT  SELECTED SELECTED SYSTEM/EQUIPMENT ALTERNATIVE - ALL IDENTIFIED SYSTEM/EQUIEMENT
SYSTEM ALTERNATIVES WITH THEIR RELATED DOCUMENTATION ARE CORRELATED AND
EQUIPMENT  PREPARED FOR FURTHER SUPPORT ANALYSIS ON A SELECTED (INDIVIDUAL) BASIS.
ALTERNATIVE

SYS/EQP/ALT/IDENT  SYSTEM/EQUIP THE DATA AND DOCUMENTATION PRODUCED BY THE COMBAT DEVELOPER THAT
ALTERNATIVE IDENTIFY SYSTEM/EQUIPMENT ALTERNATIVES FULFILLING MISSION AREA
IDENT REQUIREMENTS.

UNINCORP/LSA/TOA/ACT UNINCORPORA- UNINCORPORATED LSA TOA ACTIONS - TOA ACTIONS AND DOCUMENTS GENERATED AS
TED LSA TOA A RESULT OF PERFORMING, LSA TASK 303 THAT HAVE NOT BEEN INCORPORATED,
ACTIONS WHEN APPLICABLE, IN EITHER THE VIABLE SUPPORT CONCEPTS OR THE POTENTIAL
ALTERNATIVE SUPPORT PLAN.

UPD/NEN/SYS/EQPT/ALT UPDATED NEW ADDITIONAL DATA DEFINING THE DETAILS OF EXISTING ALTERNATIVE
SYS/EQPT ALT SYSTEM/EQUIPMENT CONFIGURATION OR THE GENERATION OF NEW
CONFIGURAT'N SYSTEM/EQUIPMENT EXTRACTED FROM THE PROGRAM MANAGERS FILE FOR USE IN
DATA THE ANALYSIS PROCESS TO UPDATE EXISTING CONCEPTS AND/OR DEVELOP NEW
SUPPORT CONCEPTS.

VIABLE/SUPP/CONC/ALT VIABLE SUPP VIABLE SUPPORT CONCEPT ALTERNATIVE - CORRELATED AND DOCUMENTED RESULTS
CONCEPT OF DETERMINING SUPPORT CONCEPTS THAT FULFILL ALL SUPPORT REQUIREMENTS
ALTERNATIVE WITHIN ESTABLISHED CONSTRAINTS.

VIABLE/SUPR/PLN/ALT VIABLE VIABLE SUPPORT PLAN ALTERNATIVE - THE SELECTED PQTENTIAL SUPPORT PLANS
SUPPORT PLAN SHOWN TG BE VIABLE ALTERNATIVES FOR EACH SYSTEM/EQUIPMENT ALTERNATIVE.
ALTERNATIVE

WBS WORK DOCUMENTED RESULTS OF THE WORK BREAKDOWN STRUCTURE - EFFORT PERFORMED IN

BREAKDOWN  PROCESS 301.2.1.2A, IN PARTICULAR, THE IDENTIFICATION OF THE LEVELS 2
STRUCTURE ~ AND 3 SUBSYSTEMS AND SUBEQUIPMENTS. THE OUTPUT IS REQUIRED IN PROCESS
302.2.2 TO ESTABLISH THE OVERALL ALTERNATIVE SYSTEM PACKAGE, THE
ALTERNATIVE SUPPORT CONCEPT UPDATE, OR A NEW ALTERNATIVE SUPPORT
CONCEPT.
RETERENCE: MIL-STD-881A, WORK BREAKDOWN STRUCTURES FOR
DEFENSE MATERIELS ITEMS
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ATE: 21-DEC-89 APJ 966-235 PAGE 1

™ME: 15:42 DATA STORE EXCELERATOR 1.84
Name Label Description
PM/DF PROGRAM MANAGER CONTAINS THOSE FILES AND DATA WHICH ARE NORMALLY DEVELOPED BY AND/OR

DATA FILE RETAINED BY THE PROGRAM MANAGER POR PROPER MANAGEMENT OF THE DEVELOPMENT
PROGRAM. THESE FILES INCLUDE:

. ENGINEERING DRAWINGS

. ENGINEERING CHARACTERISTICS

. DT/0T RESULTS

. CONCEPT FORMULATION PACKAGE (CFP)

. DESIGN CONCEPT PAPER (DCP)

. TYPE TECHNICAL REVIENS REQUIRED

. MILESTONE SCHEDULES

. FUNDING PROFILES

9. REQUIRED OPERATIONAL CAPABILITIES (ROC)

10. ITEM/EQUIPMENT SPECIFICATIONS

11. ITEM/EQUIPMENT MISSIONS & FUNCTIONS

12. EQUIPMENT, MANPOWER, AND TECHNICAL RISK ASSESSMENTS (FROM
LSA TASK 301.2.3

13. TRADE OFF DETERMINATION ANALYSIS (TOD)

14. TRADE OFF ANALYSIS (TOA)

15.BEST TECHNICAL APPROACH ANALYSIS (BTA)

16. COST AND OPERATIONAL-EFFECTIVENESS ANALYSIS (COEA)
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\TE: 21-DEC-89 APJ 966-235 PAGE 1
ME: 15:42 EXTERNAL ENTITY EXCELERATOR 1.84
Name Label Description
PM/ILSME PROGRAM  THE PROGRAM MANAGER OR THOSE ACTIVITIES, AGENCIES, OR AUTHORITIES THAT
MANAGER  ARE RESPONSIBLE FOR THE INITITATION OF THE REQUIREMENT FOR AN ILS
DATA FILE ELEMENT ASSESSMENT DURING A DEVELOPMENT PROGRAM FOR A SYSTEM AND/OR

EQUIPMENT IN ACCORDANCE WITH AR 700-127. THE KEY ACTION (OUTPUT)
REQUIRED OF THIS EXTERMAL ENTITY IS THE DIRECTIVE, AUTHORITY, OR OTHER
DOCUMENTATION THE INITIATES THE REQUIREMENT FOR THE APPLICATION OF THIS
ILS ASSESSMENT TO A SPECIFIC SYSTEM/EQUIPMENT DEVELOPMENT PROGRAM AT A
SPECIFIED POINT IN ITS LIFE CICLE.




ANNEX C

SUBTASK 302.2.3 & 302.2.4
ALTERNATIVE SUPPORT PLANS &
UPDATED ALTERNATIVE SUPPORT PLANS




SUBTASK 302.2.3
ALTERNATIVE SUPPORT PLANS

PROCESS 302.2.3.1 - Select System/Equipment Alternative
for Analysis

PURPOSE:

To identify the System/Equipment Alternative and obtain the
related engineering documentation originally developed in
Process 302.2.1.1 aor by the Combat Developer.

PROCEDURES :

1. From Subtask 302.2.1 and 302.2.2, obtain the previously
developed technical information identifying each wviable
System/Equipment Alternative, as well as the following:

a. The Baseline Comparison System documentation
applicable to each System/Equipment Alternative.

b. All developed and completed quantitative and
qualitative forms (if any) applicable to each System/
Equipment Alternative.

c. All engineering data (including engineering drawings)
applicable to and utilized in the development of each
System/Equipment Alternative.

2. If not accomplished, package each set of documentation,
including the completed forms and their background data, to
represent each viable System/Equipment Alternative.

3. Select one (1) System/Equipment Alternative (if more than
one), and its related documentation package for analysis in
Processes 302.2.3.2 through 302.2.3.4.

MOTE: Repeat the System/Equipment Alternative selection
process and analysis until all System/Equipment
Alternatives have undergone and completed this
Subtask in its entirety.



REFERENCES ;
The following references may be useful:

- Program Manager’s Data File

- Acquiring Activity File

- LSA Task 203, Comparative Analysis Documentation

- AR 700-127, Integrated Logistic Support

- AMC/TRADOC PAM 70-2, Materiel Acquisition Handbook
Chapters 9 & 10.

PROCESS 302.2.3.2 - Select Viable Support Concept Alternatives

PURPOSE:

To identify those Support Concept Alternatives proven
viable and applicable to the System/Equipment Alternative under
congideration.

PROCEDURE :

1. From Subtasks 302.2.1 and/or 302.2.2, or from documentation
prepared using APJ Report 966-234, "Support System
Alternatives”, paragraph 1.b of Process 302.2.3.1, identify
and obtain all viable Support Concept Alternatives
applicable to the System/Equipment under consideration.

2. From LSA Trade-Off Analysis (TOA) activities in Task 303,
or from the Program Manager’s Data File, identify and
obtain any outstanding documentation relative to TOA
actions and results that have not been incorporated in all

or any existing viable Support Concept Alternatives.
Review the documentation and determine the following:

a. Review each ILS element to identify changes to
requirements affecting the System/Subsystem support
concept.

b. Identify existence of changes in the following areas

of the System/Subsystem levels of Alternatives:

(1) Functional characteristics
(2) Operational characteristics
(3) Configuration characteristics
(4) Environmental conditions.




LSA TOA gene-ated changes affecting all or any existing

viable Support Concept Alternative shall have the LSA TOA
documentation accumulated for further analysis and consideration
in accordance with the update provisions of LSA Subtask 302.2.2.

3.

Perform the same review and data accumulation as outlined
in paragraph 2 above, except substitute outstanding
engineering TOA documentation, Engineering Change Notices
(ECNs), and any other Engineering Change/Update Documents
that could have a bearing on the viability of existing
Support Concept Alternatives.

NOTE:

- Viable Support Concept Alternatives affected by
Engineering changes shall be updated simultaneously
with any LSA TOA generated changes in accordance
with the prowvisions of Subtask 302.2.2.

- As Support Concept Alternatives only encompass
Levels 1 and 2 equipments, as defined in MIL-STD-
881A, any data accumulation pertaining to lower
indenture levels of the System/Equipment under
consideration shall be retained for use in
establishing the overall support plan (Ref.: APJ
Report 966-234 "Support System Alternatives"”,
Processes 302.2.3.3 and 302.2.3.4).

REFERENCES :

The following references may be useful:

- Program Manger’s Data File

" - LSA Task 303, Evaluation of Alternatives and Trade-off

Analysis

- MIL-STD-881A, Work Breakdown Structure

- AMC/TRADOC PAM 70-2, Materiel Acquisition Handbook
Chapters 9, 10, and 12

- AR 70-37, Configuration Management

- MIL-STD-480, Configuration Management

- MIL-STD-483, Configuration Management Practices in
Systems, Equipments, Munitions and Computer Programs

- MIL-T-60530, Technical Data Packages for AMC Materiel




PROCESS 302.2.3.3 -~ Deveiop Potential Alternative Support Plans

PURPOSE :

To establish the base that will constitute the initial
formulation and identification of all possibie support plans
that can be applied towards a given System/Equipment
Alternative.

NOTE: The analyst shall keep in mind that every viable
support concept alternative requires the
generation of a support plan.

1. Establish/complete/enlarge, as applicable, Level 3
requirements of the Work Breakdown Structure documentation per
MIL-STD-881A by performing the following:

a. From LSA Subtask 302.2.2 - "Updated Support System
Alternatives", obtain the Work Breakdown Structure
documentation applicable to the System/Equipment
Alternatives under considerations.

b. From the Program Manager’s Data File, obtain the
following data identifying the current design
parameters:

(1) Detail engineering drawings, including the
sub-subsystem/sub-subequipment and all lower
indenture levels of the system/equipment.

(2) Approved ECNs not incorporated in engineering
documentation.

(3) Engineering TOA actions and results whose
documentation have not been incorporated into
the engineering drawings or related engineering
data.

(4) Baseline Comparison System documentation
representing the system/equipment under
consideration.

(5) ROC & JSOR




c. Using the data accumulated in paragraph 1.b(l) and
1.0(2) above, check the Level 2 data listing of the
WBS to assure current level of completeness and
accuracy. Update the listing on an "as required"”
basis in accordance with APJ Report 966-234 "Support
System Alternatives" procedures for Process
302.2.2.2.

d. From the Lev2l 2 WBS listing, determine the hardware
items constituting Level 3 of the document. Complete/
enlarge/update the existing listing, or if a Level 3
listing does not exist, refer to MIL-STD-881A for
preparation instructions. Use the accumulated
engineering data and Baseline Comparison System data
as the information sources.

NOTE: New/updated Level 3 hardware items shall be

' listed on the enclosed form entitled "New/
Updated Sub-Subsystem/Sub-Subequipment
Hardware Items”.

Research the Work Breakdown Structure (WBS) Level 3 listing
for the next lower indenture 1level hardware items by
reviewing the Level 3 hardware item drawing parts list.
Repeat this research and review procedure until all
indenture levels, including the absolute lowest level, have
been identified. Indicate on the enclosed form, entitled
"New/Updated Sub-Subsystem/Sub~-Subequipment Hardware Items"
all hardware items constituting each and every identified
indenture level of the System/Equipment Alternative.

Obtain the ILS Element Data Developed for Levels 1 and 2 of
the WBS, in LSA Subtasks 302.2.1 and 302.2.2. Review the
support concept establish based on the ILS Element Data.
Determine if the Level 3 hardware identified, has an impact
on the existing support concept which in turn affects the
ILS Element Data and Readiness Requirement Data. If the
third level item affects the system support concept, place
a Y (yes) in the New/Updated ILS Element Effort required
column of the "New/Updated Sub-Subsystem/Sub-Subequipment
Hardware Items" worksheet.

From the data accumulated in paragraph 1.b above, check the
Engineering TOA actions and the ROC or JSOR for changes
having a bearing on the Level 3 and lower indenture level
hardware items of the system/equipment. All changes shall
be documented and acted upon as follows:




a. Review the engineering data and any engineering TOA
actions and data identifying the following
characteristics of all WBS Level 3 hardware items
and all lower level subsystem/subequipment components
and assemblies:

(1) Functional characteristics
(2) Operational characteristics
(3) Environmental conditions

(4) Configuration characteristics

Identified characteristics and conditions affecting
existing ILS element data or readiness requirements shall
be listed on the enclosed form entitled “Sub-Subsystem/
Sub-Subequipment and Detail Hardware Characteristics".

b. Revised ROC or JSOR documentation, if any, shall be
reviewed for changes, additions, and deletions
affecting any of the existing ILS elements data and
readiness requirements data for any level of
system/equipment hardware. Indicate any changes,
additions, or deletions to hardware items on the form
entitled: New/Updated Sub-Subsystem/Sub-Subequipment

and Detail Hardware Characteristics". Similarly,
changed equipment characteristics and conditions shall
be indicated on the form entitled: "Sub-

Subsystem/Sub-Subequipment and Detail Hardware
Characteristics"/

c. Upon completion of the forms mentioned in a and b
above, check each new Hardware and Characteristics
listing therein for existing ILS element data coverage
and Readiness Requirement data coverage in the
Baseline Comparison System documentation. Coverages
that are complete and usable "as is" shall be
incorporated as part of the Potential Alternative
Support Plan. All other hardware and characteristics
listings on the two forms shall undergo assessment and
analysis in accordance with LSA Subtask 302.2.1 and
302.2.2 and Processes 302.2.1.5A and 302.2.2.4
described in APJ Report 966-234 "Support System
Alternatives”. Attach all ILS and Readiness forms to
the completed "New/Updated Sub-Subsystem/Sub-
Subequipment Hardware Items" form and "Sub-
Subsystem/Sub-Subequipment and Detail Hardware
Characteristics" form.




REFERENCES :

The following references may be useful:

- MIL-STD-881A, Work Breakdown Structure

- Program Manager’s Data File

- LSA TAsk 203, Comparative Analysis

- AMC/TRADOC PAM 70-2, Materiel Acquisition Handbook,
Chapters 3, 9 & 12

- AR 70-37, Technical Data Packages.

PROCESS 302.2.3.4 - Viable Support Plan Alternative

PURPOSE:

To establish Viable Support Plan Alternatives that will

satisfy the functional and operational requirements of the
System/Equipment Alternative.

PROCEDURES :

1.

Review the completed, updated Readiness forms developed in
Process 302.2.2.4 (see APJ Report 966-234 for a description
of the process) and compare the Readiness constraints with
the calculated Sub-Subsystem/Sub-Subequipment and lower
indenture level hardware Readiness requirements. Where the
calculated requirements exceed the established LSA Subtask
303.2.2 "Support System Alternatives", threshold level of
the Sub-Subsystem/Sub-Subequipment and lower indenture
level hardware constraints (if any), or requirements cause
the System/Subsystem constraints to be exceeded, the
package representing the Viable Support Concept for the
System/Subsystem/Equipment/Subequipments (Levels 1 and 2
per MIL-STD-881A) under consideration shall be considered
unacceptable.

For LSA Task 303 purposes, consolidate the Viable
Alternative Support Concept Data with the Level 3 and lower
indenture level hardware data which represents the support
needs of the system/equipment under consideration.
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SUBTASK 302.2.4
ALTERNATIVE SUPPORT PLAN UPDATE

NOTE: 1. Each System/Equipment Alternative and
related Support System Concept Alternatives,
having undergone Trade-Off Analysis shall,
on an individual basis, proceed through
Subtask 302.2.2 prior to initiation of
Support Plan update.

2. This subtask does not include TOA generated
new System/Equipment Alternatives or new
Support System Concept Alternatives. Each
new Alternative shall be processed in
accordance with LSA Subtask 302.2.1.

PROCESS 302.2.4.1 - Select Updated System/Equipment Alternatives

PURPOSE:

Identify all System/Equipment Alternatives generated in LSA
Subtasks 302.2.2 or 302.2.3 having undergone revision or update
as a result of TOA actions or other authorized LSA/Engineering
activities.

PROCEDURES :

1. From Subtask 302.2.3, obtain all related revised System/
Equipment Alternatives.

2. Check each identified System/Equipment Alternative with the
Alternatives identified in Process 302.2.3.1. Eliminate
from consideration in this subtask, the following:

a. System/Equipment Alternatives from Subtask 302.2.1
that were analyzed in Subtask 302.2.3, but not
subjected to Task 303 analysis.

b. Updated System/Equipment Alternatives from Subtask
302.2.2 that were previously analyzed in Subtask
302.2.3, but not subjected to Task 303 analysis.

c. System/Equipment Alternatives and Updated System/
Equipments having full ILS element data coverage and
full Readiness data coverage usable in an "as is”
condition in the Baseline Comparison System
documentation.




3. Select one System/Equipment Alternative or Updated System/
Equipment Alternative (if more than one), its related
Engineering data, Support Plan data, and Baseline
Comparison System documentation for use and analysis in
Process 302.2.4.2 through 302.2.4.4.

NOTE: Repeat the System/Equipment Alternatives
selection and analysis process until all System/
Equipment Alternatives have undergone and
completed thig Subtask in its entirety.

REFERENCES :
The following references may be useful:
- LSA Task 203, Baseline Comparison System

- LSA Subtasks 302.2.1 and 302.2.2, Support Concept
Alternatives Development and Update.

PROCESS 302.2.4.2 - Select Updated Viable Support Concept

PURPOSE:

Identify and obtain all related documentation applicable to
the Support Concept Alternatives generated in Subtask 302.2.2 as
a result of TOA actions or other authorized LSA/Engineering
activities.

PROCEDURES :

1. From Subtask 302.2.2 "Updated Support System Alternatives",
obtain all updated Support System Concept Alternatives
representing the System/Equipment Alternative under
consideration.

2. Accumulate the updated data representing each Support
System Concept Alternative, including all TOA actions and
other documentation for incorporation in the update of the
Potential Alternative Support Plan package.

PROCESS 302.2.4.3 - Updated Potential Support Plans

NOTE: Any new Support System Concepts accumulated as
a result of actions taken in Process 302.2.4.2
shall not be processed in accordance with this
update procedure. The development of new
Potential Support Plans shall be accomplished in
accordance with Process 302.2.3.




PURPOSE :

To update the existing baseline constituted by the

Potential Alternative Support Plans.

PROCEDURES :

1.

Select one (1) Potential Alternative Support Plan (if more
than one) applicable to the Support System Concept updated
in Process 302.2.4.2.

Review the TOA action documentation or other LSA/
Engineering generated changes, additions, or deletions
affecting the Level 3 and lower level items listed in the
Support Plan.

Indicate all generated changes, additions, or deletions to
hardware items, and all functional and operational
characteristics on the form provided, entitled: "TOA or
Other Authorized Hardware/Characteristics Changes". 1In
addition:

a. Determine and indicate on the form if any ILS elements
require rework. Refer to APJ Report 966-234 for LSA
Subtask 302.2.1 "Support System Alternatives and
perform Process 302.2.1.5A, assess and analyze the
elements requiring rework, complete the element ILS
forms, as applicable, and attach to this form. Check
the "Revised/New ILS Data Attached" column.

NOTE : Do not re-assess any ILS elements or subelements
not affected by TOA or other actions.

b. Determine and indicate on the form if any Readiness
requirement effort is necessary. Refer to APJ Report
966-234 and perform Process 302.2.2.4, determine and
perform requirement rework effort as necessary.
Complete the Readinegs form and attach to this form.
Check "Revised/New Readiness Data Attached" column.

NOTE: Do not requantify any Readiness requirements
not affected by TOA or other actions.
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REFERENCES :
The following references may be useful:
- LSA 303, Evaluation of Alternatives and Trade-off

Analysis
- AR 70-37, Configuration Management

C-13




( ) OR=N ‘SIXx=X ( ) ON=R 'SaAxX=X TIATT *$0 ,YILOVEYRD ‘ON

GIHOYLIY wIvd areInday ATHOVYLLY *d ., O INOALT TIOLNIANI IR30/IOR0A WILI
SSANIQYI™ JHOX4T Yiva 8711 ININITI 8§11 9o
MIN/qASIATY SSANIaYIY MIR/QISIAXM TNYN WILI

SEONYHO SOILSINILOVIVHD/EIYMQIVH AAZIYOHLAY ¥YIHIO ¥O YOI

:ToquUMN 3xed

:exn3RTOUSWON

:oweN we3l pul

(€E°v'Z°Z0€E sso@D0143)
suetgd 3xoddng Terjuejog pejepdp

C~-14




PROCESS 302.2.4.4 - Updated Viable Support Plan Alternatives

PURPOSE :

To establish updated Viable Support Plan Alternatives that

will satisfy the functional and operational requirements of the
System/Equipment Alternatives.

1.

PROCEDURES :

Review the Updated Readiness forms that resulted in
completing Process 302.2.2.4 and compare the Readiness
constraints with the calculated updated Sub-Subsystem/Sub-
Subequipment and lower indenture level hardware Readiness
requirements. Where calculated requirements exceed the
established threshold level of the system/equipment and its
sub-level hardware constraints, will make the viable
Support Concept Alternative and the related Potential
Support Plan, for the system/equipment under consideration,
unacceptable.

Each viable Support Plan Alternatives fulfilling the
support needs of the system/equipment alternative shall
have its documentation assembled and packaged for Trade-Off
Analysis in accordance with LSA Task 303.




ANNEX D
VERT BATCH INPUT FILES
FOR
LSA SUBTASKS 302.2.3 AND 302.2.4




VERT APPLICATION METHODOLOGY

BACKGROUND:

Venture Evaluation and Review Technique (VERT) was
developed as a network analysis technique to facilitate
management decision making. It allows a systematic planning and
control of programs and enables managers to find solutions to
real life managerial problems.

The terms of the APJ contract require the provision of
batch files for each of the VERT networks associated with the
various Data Flow Diagrams in the APJ 966 projects.

APJ has been successful in adopting a method for the
creation of these networks using the existing EXCELERATOR
software package and establishing a naming convention compatible
with that used in the Data Flow Diagrams. To do this APJ has
made use of the PC model of VERT. A Structured Analysis project
was used for this purpose. The prototype VERT network structure
was made for one top level and one lower 1level data flow
diagram.

The PC model of VERT has certain limitations built into it.
To overcome some of these limitations, certain conventions were
used to create the input files. To maintain full generality a
set of "dummy" default values were established. The model
allows the user to alter the default values of time, cost, and
performance to satisfy their specific requirements.

METHODOLOGY:

The basic symbols used to structure the network are

(i) SQUARES - to indicate NODES. These are iSieR
R in the project, or points beyond which the
project cannot proceed unless certain criteria are
met. There are two types of nodes, one which supports
input operations and, the second type which supports
output operations.

(ii) LINRS - to indicate ARCS which are “MMNENRMEEM that
have time, cost, and performance criteria associated
with them.

In practice, however, both the arcs and nodes are similar,
in that both have time, <cost, and performance criteria
associated with them. The arcs have a primary and a cumulative
set of time, cost, and performance criteria whereas the nodes
have only a single cumulative set.

D-1




(iii) NAMING CONVENTIONS - Efforts have been made to keep
the naming convention as compatible as possible to
the Data Flow Diagrams. The naming convention used
is displayed below.

NODES - All nodes are prefixed with the letter N. The
individual Nodes are identified by a number and a
letter. The number refers to the number of the node
within the diagram and the letter refers to the
diagram number in the project. In the event that a
node has been referenced in an earlier diagram they
also carry the number of the node in the earlier
diagram as a prefix to the individual node number.

N2.4A

N - All nodes are prefixed with the letter N

2 - Gives the number of the node it ‘relates to in
a higher level diagram or an earlier data flow
diagram within the project. In this case it
refers to node N2 of the top level diagram.

4 - Gives the number of the node in the present
data flow diagram.

A - The nodes in each subsequent explosion are

alloted an alphabetical suffix indicating the
number of the explosion diagram in the
particular project. In this case it is the
first lower level diagram within the project.

ARCS - All arcs are prefixed with either the letter C
or E. The individual Arcs are identified by two
numbers. The first number refers to the number of the
arc within the diagram and the second number refers to
the number of the diagram within the project. In the
event that an arc has been referenced in an earlier
diagram they also carry the number of the arc in the
earlier diagram as a prefix to the individual arc
number. The arcs which are identified by the letter R
have direct reference to a process in the
corresponding data flow diagram and as such are named
the same as the process itself.

c3.3.8.4 El12.1A2

o - All arcs are prefixed with the letter C. In
some cases, however, arcs carry a prefix of RE.
These particular arcs correspond to a process
within the data flow diagram and are thus
named the same as the process itself.
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3.3 -~ Gives the number of the arc it relates to in
a higher level diagram or an earlier data flow
diagram within the project. In this case it
refers to arc number 3 in lower level diagram
#3 within the project.

8.4 - Indicates that this particular arc is the #8
arc in the #4 lower level diagram of the

project.
BATCH FILES
INPUT FILES - The input file names are given the
extension *.IN.
OUTPUT FILES - The simulation output files are given

the extension *.0U.
PRINT FILES - The print files have been given the
extension *_PR.

(This would allow subsequent updates of the input
files to be numbered as IN1l...,QUl...,PR1l... etc.)

DEFAULTY SETTINGS:

Control Racord:

(1) The output option selected is "0" which provides
a detailed listing, and high level of summary
information. '

(ii) The input record listing option selected is "O"
which prints all input records.

(iii) The composite terminal node output option
selected is "16" which assumes family mode
and intrafamily transfer of histogram data.

(iv) The number of iterations used are "10" in the
demonstration model to facilitate operation
in the debug mode if required.

(v) The composite node name and the network name are
left as blanks.

(vi) In the run identification the name of the
corresponding Data Flow Diagram is used as
identification for the network description.




Arc Records:

(i) For each of the arcs the following records are
provided:
(a) Master Arc Record
(b) Time Distribution Satellite
(c) Cost Distribution Satellite
(d) Performance Distribution Satellite

(ii) The Distribution Satellite Records are created to
provide a uniform statistical distribution.

(1ii) The default wvalues used for the minimum and
maximum in each criteria are:

TIME 10.0 20.0
COsST 10.0 100.0
PERFORMANCE 10.0 50.0
Node Records:
(i) Input Logic - The input logic for the nodes are

either "INITIAL" or "AND".

(ii) Output Logic - The output 1logic has been
defaulted to "AND" or "TERMINAL".

(iii) The output option indicator and the storage
option indicator are defaulted to read "O0".

(iv) The node description has also been left blank.

(It is again noted that the user can change the

default values to desired values as identified by the
particular requirement and applications.)

DOCUMENTATION:

With every project report APJ will be providing the
following documents relating to the VERT:

(1) A VERT network diagram corresponding to a
particular data flow diagram.

(ii) A print out of the VERT network inputs for the
particular data flow diagrams.

(iii) A floppy disc containing the sample input,
print, and the simulation output files for
the default VERT network.
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BETIR ,\r—uh [ wsa )
| =l

cs.1
DEFINE IDENTIFY
UNINCORP’ D ENGINEERING

DOCUMENTS

2302232

LSA TOA ACT SELECT VIABL c10.1
U cowcxeT cs.l DRYINE REV
ALTERMATIVE OETINE JSOR, UPDTD QUANT
8’3, NBS, READINESS

ENGINEEZRING

£302233
DEVELOP POT
ALT SUPPORT
PLANS

2302334

rJ h
DEFINE VIASL

ALT SUPPORT

302.2.3 VERT
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14.
15.
16.
17.

18.
19.
20.
21.

22.

24.
25.

26.
27.
28.
29.

30.
31.
32.
33.

34.
35.

37.

38.
39.
40.
41.

42.

43.

NEW

NETWORK

3

PAGE 1

4

5 6

.
123456789012345678901234567890123456789012345678901234567890123456789012
! ALTERNATE SUPPORT PLAN UPDATE

1 2
0016 10
+ +
C1.0 N1.0 N3.0
. CL.0 DTIME 1
C1.0 DCOST 1
c1.0 DPERF 1
+ +
. C2.0 N2.0 N3.0
. C2.0 DTIME 1
c2.0 DCOST 1
c2.0 DPERF 1
+ +
E302241 N3.0 N5.0
. E302241 DTIME 1
. E302241 DCOST 1
. E302241 DPERF 1
+ +
c4.0 N4d.0O- N5.0
C4.0 DTIME 1
C4.0 DCOST 1
C4.0 DPERF 1
+ +
cs.0 N1.0 N6.0
c5.0 DTIME 1
c5.0 DCOST 1
C5.0 DPERF 1
+ +
C6.0 N2.0 N6.0
c6.0 DTIME 1
c6.0 DCOST 1
C6.0 DPERF 1
+ +
E302242 N5.0 N6.0
E302242 DTIME 1
E302242 DCOST 1
E302242 DPERF 1
+ +
C8.0 N4.0 N7.0
c8.0 DTIME 1
c8.0 DCOST 1
c8.0 DPERF 1
+ +
E302243 N6.0 N7.0
E302243 DTIME 1
E302243 DCOST 1
E302243 DPERF 1
+ +
E302244 N7.0 N8.0
E302244 DTIME 1
E302244 DCOST 1
E302244 DPERF 1
+ +
ENDARC
+ +
N1.0 1 200
+ +
1 2

2
2
2

2
2
2

NN DN NN DN NN NN N NN

NN

1.

+ + + + +
1.0 DEFINE SYSTEM/EQUIPMENT ALTERNATE CONFIGURA
10.0 20.0
10.0 100.0
10.0 50.0
+ + + + +
0 DEFINE UNINCORPORATED TOA ACTIONS
10.0 20.0
10.0 100.0
10.0 50.0
+ + + + +
0 SELECT UPDATED SYSTEM/EQUIPMENT FOR ANALYSI
10.0 20.0
10.0 100.0
10.0 50.0
+ + + + +
0 DEFINE VIABLE SUPPORT CONCEPT ALTERNATIVES
10.0 20.0
10.0 100.0
10.0 50.0
+ + + + +
0 DEFINE UNINCORPORATED TOA ACTIONS
10.0 20.0
10.0 100.0
10.0 50.0
+ + + + +
0 IDENTIFY ENGINEERING CHANGE DOCUMENTS
10.0 20.0
10.0 100.0
10.0 50.0
+ + + + +
0 SELECT UPDATED VIABLE SUPPORT CONCEPT
10.0 20.0
10.0 100.0
10.0 50.0
+ + + + +
0 DEFINE UPDATED QUANTIFIED ILS AND READINESS
10.0 20.0
10.0 100.0
10.0 50.0
+ + + + +
0 DEFINE UPDATED POTENTIAL ALTERNATIVE SUPPOR
10.0 20.0
10.0 100.0
10.0 50.0
+ + + + +
0 DEFINE UPDATED VIABLE ALTERNATIVE SUPPORT P
10.0 20.0
10.0 100.0
10.0 50.0
+ + + + ~
+ + + + +
+ + + + +
3 4 S 6 7




44.

45.

46.

47.

48.

49.

50.

S51.

i

123456789012345678901234567890123456789012345678901234567890123456789012
NEW NETWORK PAGE 2
1 2 3 4 S 6 7
123456789012345678901234567890123456789012345678901234567890123456789012
N3.0 2 200

+ + + + + + +
N2.0 1 200

+ + + + + + +
N5.0 2 200

+ + + + + + +
N4.0 1 200

+ + + + + + +
N6.0 2 200

+ + + + + + +
N7.0 2 200

+ + + + + + +
N8.0 2 100

+ + + + + + +
ENDNODE I

1 2 3 4 5 6 7

123456789012345678901234567890123456789012345678901234567890123456789012 |




€1.0
ORFINE UPOTD
SYS/RQPT ALT
CONFIG DATA

DEFINE
UNINCORP’ D
TOA ACTIONS

ce.0

DEFINR VIASL
SUPPORT
CONCEPT ALT

£302241

302242
SELECT TPDTD
VIABLE sUPP
CONCEPT

£J02243
OERTINR UPOTD
COTENTIAL
ALT SUP PLNG

Nacm

cs.0

DEriINE UPDTD
QUANT ILS &
READINESS

2302244
DEFIME OPDTD
VIABLE ALT
SURY PLAMS

UNINCORP’ RD
TOA ACTIONS

cé.0
IDRNTIFY
ENGINERRING
CEAMGE DOC
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NEW NETWORK PAGE 1

1 2 3 4 S 6 7
123456789012345678901234567890123456789012345678901234567890123456789012
0016 10 ALTERNATE SUPPORT PLANS

+ + + + + + +
Cl.1 N1A N3A 1.0 INITIATE ACTION
Cl.1 DTIME 1 2 10.0 20.0
Cl.1 DCOST 1 2 10.0 100.0
Cl.1 DPERF 1 2 10.0 50.0

+ + + + + + +
c2.1 N2A N3A IDENTIFY SYSTEM/EQUIPMENT ALTERNATIVES
c2.1 DTIME 1 2 10.0 20.0
c2.1 DCOST 1 2 10.0 100.0
c2.1 DPERF 1 2 10.0 50.0

+ + + + + + +
E302231 N3A N6A SELECT ALTERNATE SYSTEM/EQUIPMENT FOR ANALY
B302231 DTIME 1 2 10.0 20.0
E302231 DCOST 1 2 10.0 100.0
E302231 DPERF 1 2 10.0 50.0

+ + + + + + +
C4.1 N4A N6A DEFINE UNINCORPORATED LSA TOA ACTIONS
C4.1 DTIME 1 2 10.0 20.0
C4.1 DCOST 1 2 10.0 100.0
C4.1 DPERF 1 2 10.0 50.0

+ + + + + + +
Cc5.1 NSA N6A IDENTIFY ENGINEERING DOCUMENTS
C5.1 DTIME 1 2 10.0 20.0
c5.1 DCOST 1 2 10.0 100.0
C5.1 DPERF 1 2 10.0 50.0

+ + + + + + +
E302232 N6A N7A SELECT VIABLE SUPPORT CONCEPT ALTERNATIVE
E302232 DTIME 1 2 10.0 20.0
E302232 DCOST 1 2 10.0 100.0
E302232 DPERF 1 2 10.0 50.0

+ : + + + + + +
c7.1 N4A N7A DEFINE UNINCORPORATED LSA TOA ACTIONS
c7.1 DTIME 1 2 10.0 20.0
c7.1 DCOST 1 2 10.0 100.0
Cc7.1 DPERF 1 2 10.0 50.0

+ + + + + + +
Cc8.1 NSA N7A DEFINE JSOR,BCS,WBS, ENGINEERING CHANGE DOC
c8.1 DTIME 1 2 10.0 20.0
c8.1 DCOST 1 2 10.0 100.0
c8.1 DPERF 1 2 10.0 50.0

+ + + + + + +
E302233 N7A NSA DEVELOP POTENTIAL ALTERNATE SUPPORT PLANS
BE302233 DTIME 1 2 10.0 20.0
E302233 DCOST 1 2 10.0 100.0
E302233 DPERF 1 2 10.0 50.0

+ + + + + + +
Clo0.1 N2A N8A DEFINE REVISED UPDATED QUANTIFIED READINESS
Cl0.1 DTIME 1 2 10.0 20.0
C10.1 DCOST 1 2 10.0 100.0
cl0.1 DPERF 1 2 10.0 50.0

+ + + + + + +
E302234 NSA NI9A DEFINE VIABLE ALTERNATE SUPPORT PLANS
E302234 DTIME 1 2 10.0 20.0
E302234 DCOST 1 2 10.0 100.0
E302234 DPERF 1 2 10.0 50.0

+ + + + + + +




46.
47.
48.
49.
50.
51.
52.
53.
S54.
55.
56.

1 2 3 4 S 6 7
123456789012345678901234567890123456789012345678901234567890123456789012
NEW NETWORK PAGE 2
1l 2 3 4 S 6 7
123456789012345678901234567890123456789012345678901234567890123456789012
ENDARC

+ + + + + + +
N1A 1 200

+ + + + + + +
N3A 2 200

+ + + + + + +
N2A 1 200

+ + + + + + +
N6A 2 200

+ + + + + + +
N4A 1 200

+ + + + + + +
N5SA 1 200

+ + + + + + +
N7A 2 200

+ + + + + + +
N8A 2 200

+ + + + + + +
N9A 2 100

+ + + + + + +
ENDNODE

1 2 3 4 5 6 7

123456789012345678901234567890123456789012345678901234567890123456789012
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ANNEX E
STRUCTURED SYSTEMS ANALYSIS

Fundamentals

Structured Systems Analysis (SSA) has recently become an
industry standard for generating Data Flow Diagrams (replacing
"logic diagrams" or "flow charts") to aid in coordinating the
functions to be performed by a computer program and its
associated Inputs/Outputs (I/0). During the SSA, each set of
"flow charts" can be checked by the potential user to assure
that there is complete agreement on what is to be done by the
program, and how it is to be accomplished. It also provides
considerable flexibility for updating or changing the program.

Six basic elements are used in SSA:

Process (PRC)

Data Flow (DAF)

Data Store (DAS)
External Entity (EXT)
Data Flow Diagram (DFD)
Data Dictionary (DCT)

AW WhE

PROCESS (Represented by a Circle):

A function or operation to be performed which can be explained
by a set of instructions representing a single task, e.g.,
"calculate interest on a loan", "prepare a draft report”. If
the Process description is too complex to describe in a few
steps, it may be necessary to develop a lower level description
(see below).

DATA FLOW (Lines interconnecting Processes or I/0s):

Each function or Process cannot be a stand-alone in a complex
network. To have any meaning in a program, each process must be
initiated by a previous action and/or provided information on
which to act. Furthermore, a Process must result in an output
which is the input to the next logical Process. These inputs,
outputs, or initiating actions are identified as Data Flows, and
are represented by the Data Flow lines indicating its point of
origin and the process to which it provides data.




DATA STORE (Represented by two parallel lines):

Although some Processes generate data used as input to a
succeeding Process, there is often a need to "gather or collect"”
information from files in which it is stored. This information
may come from an external source (such as a MIL-STD, Army
regulation, historical experience files, etc.), or an internal
source or file in which data is temporarily stored for use by
succeeding processes. These Data Stores can be wvisualized as a

"file cabinet", in which the data are stored for later
retrieval) .

EXTERNAL ENTITY (Represented by a Rectangle):

Each program or 1logical process must have an initiating
action, a "point" of disposition of the results, and possible
input guidance or instructions. Each of these have authorities,
functions, or applications which are independent of the program
Process (although required by the program Process). Thus, these
activities, agencies, or facilities are considered "External
Entities" to the program.

DATA FLOW DIAGRAM:

The general arrangement of the above can be readily seen.
First, the circle or Process describes what has to be done; the
interconnecting lines represent the Data Flows, together with
the specific description of all I/0Os. The Data Stores identify
the source and/or file designation of a data base, and the
External Entities represent those activities remote from the
Process, which are the source of guidance or the recipients of

the program. This combination of Processes, Data Flows, Data
Stores, and External Entities constitutes a "Data Flow
Diagram". The unique feature of the Data Flow Diagram (DFD) is

that each process can be considered independently, permitting a
change to be made in one Process without a major change in the
overall program.

DATA DICTIONARY:

The Data Dictionary consists of a complete description of each
of the basic elements. For the Process, it contains a
step-by-step description of what has to be performed. The
description of the Data Flow identifies the nomenclature of the
data, a detailed description of its content, and its source.
The Data Stores and External Entities are described, including
possible location.




The Data Dictionary (a living document) begins with a
description of the first Process and is continually built-up as
the Data Flow Diagrams are expanded, detailed, and eventually
completed.

APPROACH TO PERFORMING STRUCTURED SYSTEM ANALYSIS:

The best approach to Structured Systems Analysis is to assume
that the program consists of a series of processes, each of
which are to be assigned to an inexperienced analyst. Each
analyst is to be walked through the assigned process of the
Program, explaining step-by-stepwhat functions have to be
performed or what actions have to be taken to accomplish the
process. The analyst is z2lso informed where the information is
coming from (input Data Flow), what is to be generated by each
process (output Data Flow), where the data base may to be found
(Data Stores), and who to contact for guidance (External
Entities).

The best way to initiate a SSA is to set down the point of
origin of a program, its final goal(s), and the intermediate
functions or actions needed to get from beginning to goal. Each
step should be considered as a Process - some may be sequential
and others parallel. Then, the steps needed to accomplish the
Process should be described. If the description is complex and
needs intermediate steps, the Process is then a candidate for an
"explosion”. That is, the top (or upper) level Process is
congsidered as a "project" and its own Data Flow Diagram is
prepared.

When writing the step-by-step procedures in the Process,
certain elements of data (or information) must be made available
for the procedure. Each element of data is considered as an
input Data Flow, which is identified and described. The
product (or result) of a Process is an output Data Flow element.

Each Data Flow to the Process must originate from:

1. an earlier Process
2. a Data Store (or file)
3. an External Entity.

These sources are also identified, described and put into the
Data Dictionary. As soon as the last portion of the Data Flow
Diagram has been described, the SSA is complete.




4 SURVEY OF PROBLEM

<

Structured DEFINITIONS/EVALUATIONS

Analysis —L

DATA FLOW DIAGRAMS
DATA DICTIONARY INITIATION

-

Intertace REVIEW/CRITIQUE/ACCEPTANCE OF DFD
Structured
Systems
Design DATA DICTIONARY STRUCTURED ENGLISH
EXPANSION DATA STRUCTURE DIAGRAMS
PROGRAM
TEST

Figure 1. Structured Analysis & Structured
Systems Design Organization




REPRESENTS A PROCESS, FUNCTION
OR ACTION

REPRESENTS A DATA STORE QR A

DATA FILE - OFTEN IDENTIFIED AS
A REPOSITORY OF INFORMATION OF

A SPECIFIC TYPE

REPRESENTS A DATA ELEMENT
FLOW INDICATING OQUTPUT FROM
ONE PROCESS AND INPUT TO
ANOTHER PROCESS

REPRESENTS AN EXTERNAL
ENTITY -~ AN ACTIVITY NOT A
PART OF THE SYSTEM/PROCESS
BEING MODELED.

Figure 2. Standard DFD Symbol Definitions




